ID WBS Task Name Contact | Resource Duration
o Initials

42 {f:}} 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 4 days
262 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 1 day
263 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
271 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 4 days
272 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day
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